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Reporting Agency: Northern Kentucky University
Report Quarter: 2009-2 (April)
Print Date: 04/15/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Postsecondary Education Cabinet/Northern Kentucky University
Acquire & Renovate Residence Halls Campbell 2008-2010 Complete/Closed Out 100 07/23/08 07/23/08
Construct Center for Informatics Campbell 2006-2008 Bidding
Comments: Early Multiple bid packages being released.
Construct Central Plaza Phase II Campbell 2006-2008 Awaiting Initiation by Agency
Construct Health Innovations Center Campbell 2008-2010 Awaiting Initiation by Agency
Construct Intramural Fields Campbell 2006-2008 Awaiting Initiation by Agency
Construct New Baseball Stadium Campbell 2008-2010 Awaiting Initiation by Agency
Construct New College of Business Building Campbell 2008-2010 Awaiting Initiation by Agency
Construct Parking Garage #3 Campbell 2006-2008 Complete/Closed Out 97 08/16/08 08/15/08
Construct Soccer Stadium Campbell 2006-2008 In Construction 1 10/01/09
Comments: Earthwork underway. Multiple bid packages being released.
Construct Track and Field Stadium Campbell 2006-2008 Awaiting Initiation by Agency
Design/Renovate Albright Health Center Campbell 2008-2010 Awaiting Initiation by Agency
Enhance Softball Field Campbell 2008-2010 Awaiting Initiation by Agency
Initiate Phase II of Master Plan Campbell 2008-2010 Awaiting Initiation by Agency
New Power Plant Campbell 2000-2002 Bidding
Comments: Bidding installation of cooling towers
Regional Special Events Center Campbell 2004-2006 Complete/In Warranty 100 07/30/08 07/30/08
Relocate Early Childcare Center Campbell 2006-2008 Awaiting Initiation by Agency
Renew E&G Fire Alarm and Security Phase I Campbell 2006-2008 Awaiting Initiation by Agency
Renew E&G Fire Alarm and Security Phase I Campbell 2008-2010 Awaiting Initiation by Agency
Renew Underground Electrical Infrastructure - Campbell 2008-2010 Awaiting Initiation by Agency
Additional Reauthorization
See 2006-08 authorization entitled "Replace Power Distribution Infrastructure"
Renew/Expand Norse Commons Campbell 2008-2010 Awaiting Initiation by Agency
Renew/Renovate Business Education Psychology Center Campbell 2008-2010 Awaiting Initiation by Agency
Ph I



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Northern Kentucky University
Report Quarter: 2009-2 (April)
Print Date: 04/15/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Renovate 0ld Science Building Campbell 2008-2010 Awaiting Initiation by Agency
Renovate University Center Campbell 2006-2008 Awaiting Initiation by Agency
Repair Structural Floor Heaving/E&G Buildings Campbell 2006-2008 Awaiting Initiation by Agency
Replace Business, Education, and Psychology Center Campbell 2006-2008 Planning
Roof
Replace Elevators Landrum Hall/Lucas Administrative Campbell 2006-2008 Awaiting Initiation by Agency
Center
Replace Power Distribution Infrastructure Campbell 2006-2008 In Construction 45 12/10/09
Comments: Phase 1 Replacement of switchgear is in construction
Phase 2 Emergency replacement of failes underground cabling is in construction
Phase 3 Replacement of underground electrical cabling is being prepared for bid.
Residence Hall with Parking Design-Build Campbell 2000-2002 Complete/Not Closed Out 100 07/15/03 07/15/03
Restore Albright Health Center Roof Campbell 2006-2008 Awaiting Initiation by Agency

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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